

MediTrust

1. What Went Well

Sprint 1 went well overall, and we were able to complete all planned tasks within the sprint timeline.

We divided responsibilities clearly from the beginning. Ravi focused mainly on backend setup, API development, and database configuration. Uday focused on frontend design, authentication implementation, and API testing. This clear division helped avoid confusion and allowed us to work efficiently in parallel.

We successfully done with:

- Built functional login and signup pages.
- Connected the frontend to a working FastAPI backend.
- Set up PostgreSQL using Docker.
- Implemented secure password hashing.
- Stored risk assessment data persistently in the database.

By the end of the sprint, the entire workflow (register → login → assess → store in DB) was fully working.

2. What Didn't Go Well

Although the sprint was completed successfully, we faced some technical challenges.

We initially had issues with CORS configuration, which prevented the frontend from communicating with the backend. It took some time to identify and fix the correct allowed origins, because we tried MySQL and changed to PostgreSQL for future advantages purpose.

We also encountered a bcrypt compatibility issue that caused internal server errors. Debugging this required checking dependency versions and reinstalling packages.

Docker setup for PostgreSQL required troubleshooting as well, especially while verifying container credentials and connections.

These issues slowed us down slightly, but they also helped us understand the system better.

3. What We Learned

From this sprint, we learned several important lessons:

- The importance of testing backend endpoints early using Swagger.
- How CORS works in real frontend-backend communication.
- How to debug 500 internal server errors step by step.
- The importance of secure password handling.
- How to manage a PostgreSQL database using Docker.

This sprint strengthened our understanding of full-stack development and system integration.

4. What Can Be Improved

For the next sprint, we plan to:

- Improve UI design and overall user experience.
- Add better input validation on both frontend and backend.
- Plan database schema changes more carefully.
- Test integration earlier to reduce debugging time.
- Improve documentation clarity during development.

We also aim to reduce dependency-related issues by verifying package versions before implementation.

5. Team Member Contributions

Ravi

- Setup project repository and folder structure.
- Configured PostgreSQL using Docker.
- Designed assessment frontend page.
- Built FastAPI backend skeleton.
- Implemented risk assessment API.
- Integrated frontend with backend APIs.
- Verified database storage through SQL queries.
- Prepared sprint documentation.

Uday

- Designed login, signup, and assessment frontend pages.
- Implemented database models (Users & Assessments).
- Developed authentication APIs (/register, /login).
- Configured CORS and tested API connectivity.
- Assisted in integration testing and workflow validation.

we collaborated during testing and final verification.

6. Overall Reflection

Sprint 1 provided a strong foundation for the MediTrust project.

We now have a working prototype that successfully integrates:

Frontend → FastAPI Backend → PostgreSQL Database

The sprint helped us gain practical experience in full-stack development and prepared us for implementing more advanced features in Sprint 2.