

MediTrust

Sprint_1_Backlog

Group7

The goal of Sprint 1 is to develop a simple website prototype and establish a database connection using FastAPI and PostgreSQL (Docker). The system should allow user authentication and risk assessment data storage.

User Stories

1. User Registration

As a new user, I want to create an account so that I can log in to the system.

2. User Login

As a registered user, I want to securely log in so that I can access the risk assessment feature.

3. Risk Assessment

As a user, I want to enter patient name and age so that I can calculate a basic health risk level.

4. Data Persistence

As a system administrator, I want all user accounts and assessment results to be stored in a database so that data persists across sessions.

Task ID	Task Description	Assigned To	Priority	Est. Time	Status
T1	Setup project repository & folder structure	Ravi	High	1 hr	Completed
T2	Design frontend pages (Login, Signup, Assessment)	Uday	High	6 hrs	Completed
T3					
T4	Setup PostgreSQL using Docker	Ravi	High	2 hrs	Completed
T5	Configure FastAPI backend skeleton	Ravi	High	2 hrs	Completed
T6	Implement database models (Users & Assessments)	Uday	High	2 hrs	Completed
T7	Implement authentication APIs (/register, /login)	Uday	High	3 hrs	Completed

T8	Implement risk assessment API (/assess)	Ravi	High	2 hrs	Completed
T9	Connect frontend to backend APIs (Fetch integration)	Ravi + Uday	High	3 hrs	Completed
T10	Configure CORS & test API connectivity	Uday	Medium	1 hr	Completed
T11	Test full workflow & verify DB storage	Ravi+Uday	High	2 hrs	Completed
T12	Sprint1 Documentations	Ravi	High	4 hrs	Completed

All planned tasks for Sprint 1 were completed successfully.

The system now supports:

- User registration & login
- Risk calculation (dummy)
- Database storage in PostgreSQL
- Working frontend-backend integration

Project management GitHub Board link: <https://github.com/users/RavindraSSK/projects/7>